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Fundamental Principles

Essential that the project maintains:

• The general character of the original project
as outlined in the Application Form (objectives & results)

• Its transnational character

• Fundamental eligibility criteria



Types of Change

Types of project change:

1.Significant/ Substantial changes
-Approval of MA / MC needed
-Modification of the Subsidy Contract required

2.Less significant changes
-Previous approval of MA / MCnotneeded
-No Subsidy Contract Modification



Types of Change-1

Needs MA, or MC decision
Can be requested only once

Budget reallocation
between Project
Partners

Always needs MC decisionProject content
change

Always needs MA, or MC decisionPartnership change

- Approval required
-Addendum to Subsidy Contract

- No approval required
- No change of Subsidy Contract

Procedure
Type of project

change



Types of Change-2

JTS to be informed in Progress
Report

Administrative
changes

Need MA, or MC decision
Can be requested only once

Extension to project
duration

(Cumulative) change reaches
20% of overall budget that
the ERDF partners have,
MC decision required

Can be requested only once

Multiple changes allowed up to a
limit (20% of overall budget that
the ERDF partners have)

JTS to be informed in Progress
Report

Budget line
reallocation

(Cumulative) change reaches
20% of overall budget that
the ERDF partners have,
MC decision required

Can be requested only once

Multiple changes allowed up to a
limit  (20% of overall budget that
the ERDF partners have)

JTS to be informed in Progress
Report

Work package budget
reallocation

- Approval required
- Addendum to Subsidy Contract

- No approval required
- No change of Subsidy Contract

ProcedureType of project
change



Changes to the Partnership-1

•Any change should not affect the minimum
requirements for transnational partnership

•The loss of a partner(s) may happen and a
replacement(s) is acceptable

•Any replacement partner must be eligible and
should have equal relevance to the project as
the departing partner

•IPA partners are largely regulated by their grant
contract.The Lead Partner should though inform
the JTS of likely difficulties and changes



Changes to the Partnership-2
-procedure-

Important-JTS should be informed (ASAP)

•“Request for Project Modification”(annex 2)
•Declaration of partner withdrawal or letter of

partner debar
•Revised Application Form
•Revised Partnership Agreement-addendum-
•New Cofinancing Statement
•MAor MC decision and amended signed Subsidy

Contract



Changes  to the Budget-1
-budget reallocation between partners-

� May occur due to changes in the partnership
� Justified case which does not affect project character
� It can only be requested once unless partnership change

related

Procedure:

� JTS to be informed (ASAP)
� “Request for Project Modification”(Annex 2)
� Revised Application Form
� New Cofinancing Statement(s)
� Amended Partnership Agreement



Changes  to the Budget-2
-budget reallocation between work packages-

� May occur (cumulatively) up to 20%of total project budget for
ERDF partners(No approval)

� Reallocation over 20% requires approval and may happen
once only

Procedure:

� JTS to be informed (ASAP)
� “Request for Project Modification”(Annex 2)
� Revised Application Form



Changes  to the Budget-2
-Example-

Total project budget= 1,250,000 Euro

Totalprojectbudgetpartof ERDF partners=1,000,000 Euro

20% oftotalERDFpartners budget=   200,000 Euro

Cumulative total

Change 1 = 50,000(to be reported;no previous approval)

Change 2 = 40,00090,000(to be reported)

Change 3 = 60,000150,000(to be reported)

Change 4 = 55,000205,000

(limit reached–MCApproval required)



Changes  to the Budget-3
-budget reallocation between budget lines-

� May occur (cumulatively) up to 20%of total project budget
forERDF partners(Noapproval)

� Reallocation over 20% requires approval and may happen
once only

Procedure:

� JTS to be informed (ASAP)
� “Request for Project Modification”(Annex 2)
� Revised Application Form


